



Recreational Trails Quarterly Status Report

Created: 02/01/2017 • Last updated: 10/15/2017

The following information must be submitted to maintain compliance with Projects funded by Texas Parks and Wildlife Department. Please refer any questions to rec.grants@tpwd.texas.gov

Quarterly status reports should be provided **on or before the 15th of January, April, July and October**. Please discuss your progress with construction of project elements, reimbursement requests, any problems incurred, requested changes to the contract, and the feasibility of meeting compliance deadlines and project expiration date.

Photos are optional, but highlights of facility development are welcome.

TO SUBMIT SUBSEQUENT QUARTERLY STATUS REPORTS, YOU WILL RE-USE THIS SAME FORM AND OVERWRITE YOUR PREVIOUSLY SUBMITTED STATUS REPORT

Reporting Quarter

Please enter the last date of the current reporting quarter:

Example:

- ie: Enter ' 2015/03/31 ' - Reporting Quarter January 1 - March 31
- Enter ' 2015/06/30 ' - Reporting Quarter April 1 - June 30
- Enter ' 2015/09/30 ' - Reporting Quarter July 1 - September 30
- Enter ' 2015/12/31 ' - Reporting Quarter October 1 - December 31

2017/09/30

Is construction underway? Yes

What is the estimated Project completion date? 2018/06/30

Outline the construction progress of the Project elements including percent complete of each element:

No progress was made on the trail reconstruction, predominately due to Hurricane Harvey that inundated the work site with several feet of flood water. Work crews from the staff of the San Bernard National Wildlife Refuge have been occupied with repairing damage from the hurricane so that public-use areas can be reopened. Our guesstimated percent completion thus remains at 25%.

With dryer weather, we expect to resume the reconstruction of the boardwalk and the pouring of concrete sections of the trail.

Quarterly Status Report 2017/10/15
Completion Date

You must select 'Record Now' in order to document the date this Status Report was completed.

Do you need an extension or amendment to your agreement? No

Upload Photos of Project Site

